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PROJECT Mountain View Road Safety Improvements Phase I 

Description 

 

Safety improvements on Mountain View Road between Joshua Road and Rose Hill 

Farm Drive. (A 2008 Transportation Bond Referendum Project) 

Budget Amount $7,550,000 

Projected 

Completion Date 

December 2015 

Recent Activity The contractor has prepared the final section of permanent road widening with stone in 

preparation for paving. The temporary road widening is being removed. Final grading 

and seeding of the ditches is underway. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PROJECT Brooke Road Safety Improvements 

Description 

 

Safety Improvements on Brooke Road Between Eskimo Hill Road and Stagecoach 

Road (A 2008 Transportation Bond Referendum Project) 

Budget Amount $6,500,000 

Projected 

Completion Date 

November 2017 

Recent Activities Easements and right-of-way have been acquired. Dominion Virginia Power will start its 

relocation efforts in October. 

Capital Projects Update 
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PROJECT Poplar Road Safety Improvements Phase I and Phase II 

Description 

 

Safety improvements on Poplar Road between Route 17 and Kellogg Mill Road. (A 2008 

Transportation Bond Referendum Project) 

Budget Amount $5,836,000 

Projected 

Completion Date 

October 2016 

Recent Activity The contractor installed turn lane improvements at the intersection of Poplar Road and 

Warrenton Road and paved a portion of the intersection. The contractor is working on 

Poplar Road north of Truslow Road and has added temporary widening. 

 

 

 

 

 

 

 

 

 

 

 

PROJECT Poplar Road & Mountain View Road Intersection Safety 

Improvements Design Phase III 

Description 

 

Safety improvements on Poplar Road at the intersection of Mountain View Road and 

south of the intersection of Poplar Road (A 2008 Transportation Bond Referendum 

Project) 

Budget Amount $1,500,000 

Projected 

Completion Date 

October 2016  

Recent Activity Property acquisition efforts have commenced (10 parcels). Six property owners have 

signed agreements. Preparing four new plats for properties that have recently had 

boundary line adjustments. Negotiations will resume after plats are prepared and will 

complete acquisitions this fall. 

Capital Projects Update 
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PROJECT Mountain View Road Safety Improvements Phase II-Extension 

Description 

 

Safety improvements on Mountain View Road between Mountain View High School 

and Rose Hill Farm Drive.  

Budget Amount $2,650,000 

Projected 

Completion Date 

March 2016 

Recent Activity Final paving has been completed. The contractor removed temporary road sections 

and worked on final grading of the ditches (see photo below left). The staging area was 

reseeded. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PROJECT Wayfinding Signs System Phase II 

Description Working with Economic Development staff to place trailblazer signs throughout the 

County. (A 2008 Bond Referendum Project) 

Budget Amount $296,000 for engineering; $160,000 for fabrication and installation 

Projected 

Completion Date 

April 2016 

Recent Activity Installation of sign post foundations has started. The contractor will continue to dig and 

then pour concrete foundations for all 39 locations while the signs are being fabricated. 

The contractor started on the southern end of the county and is working northwards. 

Capital Projects Update 



October 2015 Monthly Board Report 

3 

PROJECT Garrisonville Road Widening 

Description Design and construction of project under the Public Private Transportation Act. The 

Garrisonville Road improvements are between Onville Road and Eustace Road. (A 2008 

Transportation Bond Referendum Project) 

Budget Amount $13,765,478 

Projected 

Completion Date 

June 2017 

Recent Activity Cost estimates have been received from utility companies for utility relocation. Right of 

way acquisition has started. All offer letters sent to property owners. Negotiations are 

underway and 12 properties out of 39 total properties have settled. Three existing 

buildings will be impacted. The goal is to wrap up land acquisition this fall. 

PROJECT Truslow Road Reconstruction 

Description Design and construction of project under the Public Private Transportation Act. The 

Truslow Road improvements are between Plantation Drive and Berea Church Road. (A 

2008 Transportation Bond Referendum Project) 

Budget Amount $7,383,000 

Projected 

Completion Date 

January 2016 

Recent Activity Clearing and grubbing has been completed. The storm water basin has been constructed. 

The contractor continues to work on grading operations and installation of drainage 

structures. Curb installation has started. The contractor placed base stone on the new 

roadway in Phase I in advance of paving, which started in October. 

 

 

 

 

 

 

 

 

 

 

 

 

Capital Projects Update 
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PROJECT Embrey Mill Park  & Jeff Rouse Swim and Sport Center 

Description Embrey Mill Park will be home to a multi-field, rectangular athletic field complex, which is 

funded by the 2009 Park Bond Referendum, as well as the Jeff Rouse Swim and Sport 

Center, a new indoor recreation facility. This 76,000 SF indoor recreation facility will have 

3 pools, one of which is 50 meters x 25 yards, that will accommodate high level 

championship swim meets, space for fitness equipment, aerobics, spinning, 2 basketball 

courts, and classrooms. 

Project Budget 

Amount 

$26,100,000 

Current Projected 

Completion Date 

of Project 

March 2016 

Recent Activity Construction of the Jeff Rouse Swim and Sport Center is underway. Exterior masonry 

walls are 95% complete. Most roof trusses and roof decks are in place. Concrete floor 

slabs have been poured in many areas of the building. Interior wall framing and painting of 

masonry underway. HVAC duct installation continues. Setting mechanical units on the 

roof. Site lighting poles have been erected. Trees are being planted. Pool contractor 

mobilized October 5 with pool excavation underway. Construction of the four synthetic turf 

fields, two grass athletic fields, athletic field lights, restroom and concession buildings, and 

parking is underway. The restroom and concession buildings are nearly complete. The 

concrete plaza around these buildings is being poured. Site lighting is being installed. The 

athletic field lights were tested October 13. 

Capital Projects Update 

Sod on field 1 Crane setting HVAC units on roof of aquatic 
center. 
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PROJECT Woodstream Trail to Smith Lake Park 

Description Trail from the Woodstream Community to Smith Lake Park 

Project Budget 

Amount 

$685,000 

Current Projected 

Completion Date 

of Project 

October 2015 

Recent Activity The south and north bridges’ abutments have been poured. The south bridge abutment 

has been backfilled, the stream bank armoring is complete, and the bridge has been set in 

place. Storm pipes are complete. Finished and seeded the grade above retaining wall B. 

Putting trail to final grade and finishing the edges with topsoil, seed and erosion matting. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Capital Projects Update 



October 2015 Monthly Board Report 

6 

PROJECT Belmont-Ferry Farm Trail Phase 4 

Description Trail from Pratt Park to Route 3 at the Chatham Bridge 

Project Budget 

Amount 

Estimated to be $1,014,000 

Completion Date 

of Design Phase 

June 2016 

Current Projected 

Completion Date 

of Project 

December 2016 

Recent Activity VDOT has authorized Stafford to award the bid for the Belmont street crossing project. 

Staff has agreed with the National Park Service on details of the agreement for the trail to 

cross their property. VDOT has been requested to authorize Right of Way acquisition. 

Capitol Projects Update 
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Capitol Projects Update 

PROJECT Celebrate Virginia Water Tank 

Description 

 

Construction of a $1 million gallon elevated water tank on Greenbank Road in Celebrate 

Virginia near Banks Ford Parkway to replace the existing Berea Tank at Dominion 

Virginia Power. 

Project Budget 

Amount 

$2.5M 

Current Projected 

Completion Date 

of Project 

September 2016 

Recent Activity The contractor has provided submittals for the foundation. The contractor will begin site 

clearing this month. 

PROJECT Sanford to Olde Forge Water Line (342 Phase II) 

Description Construction of approximately 16,000 linear feet of 30-inch diameter waterline from the 

intersection of Greenbank Road and Sanford Drive to the Olde Forge neighborhood.  

Project Budget 

Amount 

$4.6 M 

Current Projected 

Completion Date 

of Project 

September 2016 

Recent Activity Pipe installation has begun on Sanford Drive. Encountered a Cox cable line that was not 

discovered during design. Will work with Cox to move the line, meanwhile installation 

activities have shifted near Riverside Center. Staff has also provided geotechnical 

information to VDOT and received approval for bore under I-95. 
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PROJECT AUSTIN RUN SANITARY SEWER & PUMP STATION REPLACEMENT 

Description 

 

The existing pump station is near capacity and has experienced several overflows over 

the past five years. The equipment in the pump station is antiquated and in disrepair. 

The pump station is scheduled to be replaced with a state of the art screw pump system 

with all the appropriate piping to position the pump station adjacent to Aqua Wastewater 

Treatment Facility. The close proximity of the pump station to the wastewater facility will 

save the county a considerable amount of energy and money.  

Project Budget 

Amount 

$5.2M 

Current Projected 

Completion Date 

of Project 

September 2015 

Recent Activity Staff continues to work with the contractor on issues regarding the bore under Route 1. 

Additional investigations will be conducted by the contractor to identify the obstruction 

encountered during the bore. The pump station controls have been tested. There are a 

few punch list items, but it is ready to be put on line once the sewer line is completed. 

 

 

 

 

 

 

 

 

 

 

                            

               

 

 

 

 

 

 

 

Capitol Projects Update 

Pump Station Generator 
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PROJECT Old Route 3 Sewage Pump Station 

Description 

 

Project removes the existing pump station and builds a new pump station adjacent. 

Project Budget 

Amount 

$1.173M 

Current Projected 

Completion Date 

of Project 

November, 2015 

Recent Activity The site is nearing completion. All the major elements are now in place and testing for 

many of the components is beginning. Transfer of services over to the new pump station 

is expected within the next month after which the existing pump station will be 

demolished and the final entrance to the new site will be established. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Capitol Projects Update 

Old Route 3 Sewer Pump Station 
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Pump and Haul Report 
 
Stafford County has a policy of providing pump and haul services to provide sewer service to 
existing residences when there are no feasible alternatives for repair or replacement of failed on-
site sewage disposal systems and it is not cost-effective to extend public sewer. This allows the 
County to address potential public health problems caused by malfunctioning on-site disposal 
systems. This monthly report tracks the numbers of both subsidized and non-subsidized 
customers. 

Pump and Haul Customers 

August 2015 September 2015 

Subsidized 23 (3 temporary) 23 (3 temporary) 
 

Non-subsidized 22 22 

Capitol Projects Update 

PROJECT Route 1 North Sewer Line 

Description 

 

Approximately 4,400 feet of 18-inch gravity sewer along and parallel to Route 1 will 

replace deteriorated gravity sewer and provide additional capacity to move wastewater 

from the northern part of the county toward the Aquia Creek PS at Route 1 and 

Telegraph Road. 

Project Budget 

Amount 

$4.15M 

Completion Date 

of Design Phase 

Fall 2014 

Current Projected 

Completion Date 

of Project 

December 2016 
 

Recent Activity The design is complete and plans have been approved. An agreement has been 

reached with the final property owner for acquisition. Staff is putting together the 

technical specifications. Staff plans to bid this project this winter for a spring construction 

start. 


